COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/20/2006

ESTIMATE SUMMARY 07:47:50
CONTID: C13344 ESTIMATE NO: 0022 FINL SPEC YR:2002
PCN: 13344-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 752.° DAYS TIME ALLOW: 754 CALENDAR DAYS
I-25 HOV Gates at 58th Avenue PERCENT TIME: 99.80 ORIG TIME ALLOW: 330 CALENDAR DAYS
PROJECT NO: IM 0253-168
I-25 HOV Gates at 58th Avenue
NAME OF ROAD: I-25
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 04/20/2006 DATE TIME STARTED 09/11/2003
651 TOPEKA WAY SUITE 100 DATE LET 07/24/2003 DATE WORK BEGAN  09/11/2003
DATE AWARDED 08/12/2003 DATE TIME STOPPED 01/31/2006
DATE CONTRACT EXECUTED 09/04/2003 DATE ACCEPTED 01/31/2006
CASTLE ROCK CO 80104 303/688-6611 DATE NOTICE TO PROCEED 09/11/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 7,285,270.05 PARTICIPATING $ 7,355,640.06 $ 0.00
AWARD PROJECT AMT: $  6,168,096.03 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.97% TOTAL EARNINGS 7,355,640.06 0.00
FUNDS AVAILABLE: $ -70,370.01 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 7,355,640.06 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 38,157.03
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 7,355,640.06 38,157.03
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 7,355,640.06 38,157.03
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 38,157.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00001
0010 202-00001
0015 202-00010
0020 202-00026
0025 202-00035
0030 202-00037
0035 202-00090
0040 202-00210
0045 202-00220
0050 202-00240
0055 202-00250

Cl3344
13344-BID
IM 0253-168
ITEM
DESCRIPTION

CLEARING AND GRUBBING

*REMOVAL OF STRUCTURE

REMOVAL OF TREE

REMOVAL OF SLOPE AND DITCH PAVING

*REMOVAL OF PIPE

*REMOVAL OF END SECTION

*REMOVAL OF DELINEATOR

*REMOVAL OF CONCRETE PAVEMENT

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF PAVEMENT MARKING
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PCN: 13344-BID ESTIMATE RUN 04/20/2006
PROJECT: IM 0253-168 ESTIMATE NO: 0022 07:47:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00503 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 318.700 318.700
SY 0.000 0.00
20.00000 318.700 6,374.00
0065 202-00750 *REMOVAL OF LUMINAIRE 7.000 7.000
EACH 0.000 0.00
297.84000 7.000 2,084.88
0070 202-00805 *REMOVAL OF OVERHEAD SIGN STRUCTURE 5.000 5.000
EACH 0.000 0.00
4,457.40000 5.000 22,287.00
0075 202-00810 *REMOVAL OF GROUND SIGN 28.000 28.000
EACH 0.000 0.00
127.50000 28.000 3,570.00
0080 202-00821 *REMOVAL OF SIGN PANEL 17.000 17.000
EACH 0.000 0.00
357.00000 17.000 6,069.00
0085 202-00895 *REMOVAL OF IMPACT ATTENUATOR 3.000 3.000
EACH 0.000 0.00
200.00000 3.000 600.00
0090 202-01000 *REMOVAL OF FENCE 114.000 114.000
LF 0.000 0.00
3.06000 114.000 348.84
0095 202-01040 *REMOVAL OF HOV GATE 10.000 10.000
EACH 0.000 0.00
204.00000 10.000 2,040.00
0100 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,072.600 1,072.600
LF 0.000 0.00
2.14000 1,072.600 2,295.36
0105 202-01140 *REMOVAL OF GUARDRAIL TYPE 4 6,482.000 6,482.000
LF 0.000 0.00
13.81000 6,482.000 89,516.42
0110 202-01300 *REMOVAL OF END ANCHORAGE 8.000 8.000
EACH 0.000 0.00

147.90000 8.000 1,183.20



CONTID: C13344 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 13344-BID ESTIMATE RUN 04/20/2006
PROJECT: IM 0253-168 ESTIMATE NO: 0022 07:47:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 202-04001 *PLUG CULVERT 6.000 6.000
EACH 0.000 0.00
997.56000 6.000 5,985.36
0120 202-05150 *SANDBLASTING 2,778.000 2,778.000
SF 0.000 0.00
0.51000 2,778.000 1,416.78
0125 203-00060  EMBANKMENT MATERIAL (COMPLETE IN PLACE) 34,025.000 34,025.000
cy 0.000 0.00
3.90000 34,025.000 132,697.50
0130 203-00100 MUCK EXCAVATION 1,570.590 1,570.590
cy 0.000 0.00
12.90000 1,570.590 20,260.61
0135 203-01500 BLADING 4.500 4.500
HOUR 0.000 0.00
75.00000 4.500 337.50
0140 203-01510 BACKHOE 64.500 64.500
HOUR 0.000 0.00
55.00000 64.500 3,547.50
0145 203-01597 *POTHOLING 121.000 121.000
HOUR 0.000 0.00
150.00000 121.000 18,150.00
0150 203-02330 LABORER 171.000 171.000
HOUR 0.000 0.00
28.00000 171.000 4,788.00
0155 206-00000  STRUCTURE EXCAVATION 434.000 434.000
cy 0.000 0.00
15.00000 434.000 6,510.00
0160 207-00205 TOPSOIL 1,893.500 1,893.500
cy 0.000 0.00
15.25000 1,893.500 28,875.88
0165 208-00011 *EROSION BALES (WEED FREE) 195.000 195.000
EACH 0.000 0.00

9.00000 195.000 1,755.00
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PCN: 13344-BID ESTIMATE RUN 04/20/2006
PROJECT: IM 0253-168 ESTIMATE NO: 0022 07:47:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 208-00020 *SILT FENCE 180.000 180.000
LF 0.000 0.00
1.00000 180.000 180.00
0175 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0180 208-00055 *RIGID INLET PROTECTION DEVICE 3.000 3.000
EACH 0.000 0.00
382.50000 3.000 1,147.50
0185 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0190 208-00200 *EROSTION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
510.00000 1.000 510.00
0195 210-00475 *RESET CLOSED CIRCUIT TELEVISION POLE 1.000 1.000
EACH 0.000 0.00
1,634.04000 1.000 1,634.04
0200 210-00750 *RESET LIGHT STANDARD 3.000 3.000
EACH 0.000 0.00
797.64000 3.000 2,392.92
0205 210-00755 *RESET LIGHT STANDARD STEEL HIGH MAST 2.000 2.000
EACH 0.000 0.00
7,389.90000 2.000 14,779.80
0210 210-00805 *RESET OVERHEAD SIGN STRUCTURE 2.000 2.000
EACH 0.000 0.00
6,583.08000 2.000 13,166.16
0210 MATERIAL ALLOWANCE ANCHOR BOLTS 0.000
EACH 0.000 0.00
3,020.00000 0.000 0.00
0215 210-04011 *ADJUST MANHOLE (SPECIAL) 2.000 2.000
EACH 0.000 0.00

1,237.26000 2.000 2,474.52
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PCN: 13344-BID ESTIMATE RUN 04/20/2006
PROJECT: IM 0253-168 ESTIMATE NO: 0022 07:47:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 210-04015 *MODIFY MANHOLE 2.000 2.000
EACH 0.000 0.00
836.40000 2.000 1,672.80
0225 210-04016 *MODIFY MANHOLE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
4,003.50000 1.000 4,003.50
0230 210-04020 *MODIFY INLET 5.000 5.000
EACH 0.000 0.00
647.70000 5.000 3,238.50
0235 212-00006 *SEEDING (NATIVE) 5.030 5.030
ACRE 0.000 0.00
649.74000 5.030 3,268.19
0240 213-00002 *MULCHING (WEED FREE HAY) 8.890 8.890
ACRE 0.000 0.00
499.80000 8.890 4,443.22
0245 213-00061 *MULCH TACKIFIER 1,731.000 1,731.000
1B 0.000 0.00
1.32000 1,731.000 2,284.92
0250 213-00100 *SOIL BINDER 0.000 0.000
ACRE 0.000 0.00
359.04000 0.000 0.00
0255 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,624.900 1,624.900
SY 0.000 0.00
1.31000 1,624.900 2,128.62
0260 250-00100 *ENVIRONMENTAL HEALTH AND SAFETY 1.000 1.000
LS 0.000 0.00
2,244.00000 1.000 2,244.00
0265 250-00110 *HEALTH AND SAFETY OFFICER 6.000 6.000
HOUR 0.000 0.00
61.20000 6.000 367.20
0270 304-06000 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
TON 0.000 0.00

16.45000 0.000 0.00
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PCN: 13344-BID ESTIMATE RUN 04/20/2006
PROJECT: IM 0253-168 ESTIMATE NO: 0022 07:47:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0271 304-06007 ABC (CL 6) CHANGE PAY UNITS FOR AGGREGATE BASE COURSE 3,495.000 3,495.000
(CLASS 6)
cy 0.000 0.00
16.45000 3,495.000 57,492.75
0275 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 252.950 252.950
TON 0.000 0.00
138.82000 252.950 35,114.52
0280 403-33841 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 11,290.600 11,290.600
TON 0.000 0.00
37.86000 11,290.600 427,462.12
0285 403-33871 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 6,840.200 6,840.200
TON 0.000 0.00
39.73000 6,840.200 271,761.15
0290 408-01000 *HOT POURED JOINT AND CRACK SEALANT 0.000 0.000
TON 0.000 0.00
2,970.00000 0.000 0.00
0295 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 3,928.100 3,928.100
GAL 0.000 0.00
3.06000 3,928.100 12,019.99
0300 412-01150 *CONCRETE PAVEMENT (11-1/2 INCH) 760.500 760.500
sy 0.000 0.00
51.00000 760.500 38,785.50
0305 412-01300  *CONCRETE PAVEMENT (13 INCH) 18,452.740 18,452.740
SY 0.000 0.00
38.77000 18,452.740 715,412.73
0310 420-00101 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 11.400 11.400
sy 0.000 0.00
15.30000 11.400 174.42
0315 503-00030 *DRILLED CAISSON (30 INCH) 40.000 40.000
LF 0.000 0.00
99.96000 40.000 3,998.40
0320 503-00042 *DRILLED CAISSON (42 INCH) 40.000 40.000
LF 0.000 0.00

249.90000 40.000 9,996.00
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PCN: 13344-BID ESTIMATE RUN 04/20/2006
PROJECT: IM 0253-168 ESTIMATE NO: 0022 07:47:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0325 503-00048 *DRILLED CAISSON (48 INCH) 205.000 205.000
LF 0.000 0.00
275.40000 205.000 56,457.00
0330 503-00054 *DRILLED CAISSON (54 INCH) 304.100 304.100
LF 0.000 0.00
331.50000 304.100 100,809.15
0335 506-00209 *RIPRAP (9 INCH) 5.800 5.800
cy 0.000 0.00
106.08000 5.800 615.26
0340 507-00000 CONCRETE SLOPE AND DITCH PAVING 22.680 22.680
cY 0.000 0.00
430.00000 22.680 9,752.40
0345 601-40301 *STRUCTURAL CONCRETE COATING 68,930.560 68,930.560
SF 0.000 0.00
0.35000 68,930.560 24,125.70
0350 603-01185 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 980.000 980.000
LF 0.000 0.00
26.52000 980.000 25,989.60
0355 603-01245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 854.000 854.000
LF 0.000 0.00
31.62000 854.000 27,003.48
0360 603-01305 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 862.000 862.000
LF 0.000 0.00
42.84000 862.000 36,928.08
0365 603-01365 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 56.000 56.000
LF 0.000 0.00
57.12000 56.000 3,198.72
0370 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
504.90000 2.000 1,009.80
0375 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00

1,075.08000 1.000 1,075.08



CONTID: C13344 COLORADO DEPARTMENT OF TRANSPORTATION Page 9
PCN: 13344-BID ESTIMATE RUN 04/20/2006
PROJECT: IM 0253-168 ESTIMATE NO: 0022 07:47:50

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0380 603-05030 *30 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
738.48000 1.000 738.48
0385 603-07240 *24 INCH REINFORCED CONCRETE PIPE (JACKED) 0.000 0.000
LF 0.000 0.00
423.30000 0.000 0.00
0390 603-07360 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 80.000 80.000
LF 0.000 0.00
877.20000 80.000 70,176.00
0395 604-00305 *INLET TYPE C (5 FOOT) 6.000 6.000
EACH 0.000 0.00
1,535.10000 6.000 9,210.60
0400 604-00310 *INLET TYPE C (10 FOOT) 1.000 1.000
EACH 0.000 0.00
1,749.30000 1.000 1,749.30
0405 604-26005 *VANE GRATE INLET (DOUBLE) (5 FOOT) 5.000 5.000
EACH 0.000 0.00
2,351.10000 5.000 11,755.50
0410 604-26010 *VANE GRATE INLET (DOUBLE) (10 FOOT) 4.000 4.000
EACH 0.000 0.00
3,031.44000 4.000 12,125.76
0415 604-30010 *MANHOLE SLAB BASE (10 FOOT) 4.000 4.000
EACH 0.000 0.00
4,177.92000 4.000 16,711.68
0420 604-30015 *MANHOLE SLAB BASE (15 FOOT) 1.000 1.000
EACH 0.000 0.00
4,177.92000 1.000 4,177.92
0425 604-39050 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 13.000 13.000
EACH 0.000 0.00
2,635.68000 13.000 34,263.84
0430 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,286.400 2,286.400
LF 0.000 0.00
11.99000 2,286.400 27,413.94
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PCN: 13344-BID ESTIMATE RUN 04/20/2006
PROJECT: IM 0253-168 ESTIMATE NO: 0022 07:47:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0435 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 730.000 730.000
LF 0.000 0.00
25.00000 730.000 18,250.00
0440 606-00720 GUARDRAIL TYPE 7 (STYLE CC) 1,019.000 1,019.000
LF 0.000 0.00
27.76000 1,019.000 28,287.44
0445 606-00726 GUARDRAIL TYPE 7 (STYLE CC-HOV) 3,832.700 3,832.700
LF 0.000 0.00
41.50000 3,832.700 159,057.05
0450 606-00730 GUARDRAIL TYPE 7 (STYLE CD) 339.000 339.000
LF 0.000 0.00
28.90000 339.000 9,797.10
0455 606-00740 GUARDRAIL TYPE 7 (STYLE CE) 1,048.000 1,048.000
LF 0.000 0.00
41.28000 1,048.000 43,261.44
0460 606-00747 GUARDRAIL TYPE 7 (STYLE CD-HOV) (SPECIAL) 1,028.000 1,028.000
LF 0.000 0.00
24.36000 1,028.000 25,042.08
0465 606-01340 *END ANCHORAGE TYPE 3D 3.000 3.000
EACH 0.000 0.00
469.20000 3.000 1,407.60
0470 606-01370 *TRANSITION TYPE 3G 6.000 6.000
EACH 0.000 0.00
770.10000 6.000 4,620.60
0475 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 7.000 7.000
EACH 0.000 0.00
1,178.10000 7.000 8,246.70
0480 607-11580 *FENCE (TEMPORARY) 0.000 0.000
LF 0.000 0.00
4.85000 0.000 0.00
0485 607-53172 *FENCE CHAIN LINK (72 INCH) 261.000 261.000
LF 0.000 0.00

13.26000 261.000 3,460.86
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PCN: 13344-BID ESTIMATE RUN 04/20/2006
PROJECT: IM 0253-168 ESTIMATE NO: 0022 07:47:50

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0490 607-60610 *VEHICLE GATE 1.000 1.000
EACH 0.000 0.00
7,526.58000 1.000 7,526.58
0495 607-60630 *HOV GATE 10.000 10.000
EACH 0.000 0.00
23,521.20000 10.000 235,212.00
0495 MATERIAL ALLOWANCE HOV GATE 0.000
EACH 0.000 0.00
20,340.00000 0.000 0.00
0500 612-00001 *DELINEATOR (TYPE I) 0.000 0.000
EACH 0.000 0.00
13.26000 0.000 0.00
0505 612-00002 *DELINEATOR (TYPE II) 0.000 0.000
EACH 0.000 0.00
14.28000 0.000 0.00
0510 612-15000 *INSTALL MARKER 93.000 93.000
EACH 0.000 0.00
216.24000 93.000 20,110.32
0515 613-00200 *2 INCH ELECTRICAL CONDUIT 203.000 203.000
LF 0.000 0.00
11.22000 203.000 2,277.66
0520 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 44,478.000 44,478.000
LF 0.000 0.00
4.59000 44,478.000 204,154.02
0525 613-00300 *3 INCH ELECTRICAL CONDUIT 434.000 434.000
LF 0.000 0.00
5.87000 434.000 2,547.58
0530 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 65,001.000 65,001.000
LF 0.000 0.00
3.57000 65,001.000 232,053.57
0535 613-07000 *PULL BOX (SPECIAL) 31.000 31.000
EACH 0.000 0.00
623.22000 31.000 19,319.82
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PCN: 13344-BID ESTIMATE RUN 04/20/2006
PROJECT: IM 0253-168 ESTIMATE NO: 0022 07:47:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0540 613-07034 *PULL BOX (24"X36"X18") 1.000 1.000
EACH 0.000 0.00
623.22000 1.000 623.22
0540 MATERIAL ALLOWANCE PULL BOX ( 24" X 36" X 18") 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0540 MATERIAL ALLOWANCE PULL BOX ( 24" X 36" X 18") 0.000
EACH 0.000 0.00
240.00000 0.000 0.00
0545 613-32400 *LIGHT STANDARD STEEL (40 FOOT) 4.000 4.000
EACH 0.000 0.00
2,441.88000 4.000 9,767.52
0550 613-35120 *LIGHT STANDARD STEEL HIGH MAST (120 FOOT) 0.000 0.000
EACH 0.000 0.00
18,507.90000 0.000 0.00
0555 613-40000 *CONCRETE FOUNDATION PAD 7.000 7.000
EACH 0.000 0.00
657.90000 7.000 4,605.30
0560 613-45048 *HIGH MAST FOUNDATION (DRILLED CAISSON) (48 INCH) 48.000 48.000
LF 0.000 0.00
353.94000 48.000 16,989.12
0565 613-50000 *LOWERING DEVICE 0.000 0.000
EACH 0.000 0.00
5,341.74000 0.000 0.00
0570 613-50100 *LIGHTING CONTROL CENTER 0.000 0.000
EACH 0.000 0.00
3,808.68000 0.000 0.00
0575 613-50150 *SECONDARY SERVICE PEDESTAL 0.000 0.000
EACH 0.000 0.00
429.42000 0.000 0.00
0580 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 9.000 9.000
EACH 0.000 0.00

962.88000 9.000 8,665.92
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY

0585 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 3.000 3.000
EACH 0.000 0.00
376.38000 3.000 1,129.14
0590 613-71000 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 0.000 0.000
EACH 0.000 0.00
743.58000 0.000 0.00
0595 614-00011 *SIGN PANEL (CLASS I) 45.200 45.200
SF 0.000 0.00
18.36000 45.200 829.87
0600 614-00012 *SIGN PANEL (CLASS II) 651.890 651.890
SF 0.000 0.00
18.36000 651.890 11,968.70
0605 614-00013 *SIGN PANEL (CLASS III) 3,682.500 3,682.500
SF 0.000 0.00
18.36000 3,682.500 67,610.70
0610 614-00200 *STEEL SIGN POST (U-2) 10.000 10.000
LF 0.000 0.00
15.30000 10.000 153.00

0615 614-00357 *STEEL SIGN POST (S 3%5.7) 12.000 12.000
LF 0.000 0.00
16.32000 12.000 195.84
0620 614-00375 *STEEL SIGN POST (S 3X7.5) 20.000 20.000
LF 0.000 0.00
16.32000 20.000 326.40
0625 614-00477 *STEEL SIGN POST (S 4X7.7) 90.000 90.000
LF 0.000 0.00
18.36000 90.000 1,652.40
0630 614-00510 *STEEL SIGN POST (S 5x10) 12.000 12.000
LF 0.000 0.00
18.36000 12.000 220.32
0635 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 122.000 122.000
SLIPBASE)
LF 0.000 0.00

26.52000 122.000 3,235.44
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0640 614-10015 *OVERPASS MOUNTED SIGN BRACKET 1.000 1.000
EACH 0.000 0.00
8,452.74000 1.000 8,452.74
0640 MATERIAL ALLOWANCE LUMINAIRE OVERPASS SIGN BRACKET 0.000
EACH 0.000 0.00
404.00000 0.000 0.00
0645 614-10120 *VARIABLE MESSAGE SIGN 4.000 4.000
EACH 0.000 0.00
166,062.12000 4.000 664,248.48
0645 MATERIAL ALLOWANCE VMS PANELS 0.000
EACH 0.000 0.00
107,995.00000 0.000 0.00
0645 MATERIAL ALLOWANCE VMS PANELS 0.000
EACH 0.000 0.00
107,995.00000 0.000 0.00
0645 MATERIAL ALLOWANCE VMS PANEL 0.000
EACH 0.000 0.00
107,995.00000 0.000 0.00
0650 614-32000 *MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 1.000 1.000
EACH 0.000 0.00
17,600.10000 1.000 17,600.10
0650 MATERIAL ALLOWANCE LUMINAIRES FOR CANTILEVER STR 20" 0.000
MONOTUBE
EACH 0.000 0.00
404.00000 0.000 0.00
0650 MATERIAL ALLOWANCE ANCHOR BOLTS 0.000
EACH 0.000 0.00
2,050.00000 0.000 0.00
0650 MATERIAL ALLOWANCE MONOTUB OH SIGN CANTILEVER (20 IN. 0.000
DIAMETER)
EACH 0.000 0.00
11,380.00000 0.000 0.00
0655 614-41600 *MONOTUBE OVERHEAD SIGN BRIDGE (16 INCH DIAMETER) 1.000 1.000
EACH 0.000 0.00

23,038.74000 1.000 23,038.74
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0655 MATERIAL ALLOWANCE LUMINAIRES OH SIGN BRIDGE 16" 0.000
MONOTUBE
EACH 0.000 0.00
404.00000 0.000 0.00
0655 MATERIAL ALLOWANCE ANCHOR BOLTS 0.000
EACH 0.000 0.00
1,650.00000 0.000 0.00
0655 MATERIAL ALLOWANCE MONOTUBE OVERHEAD SIGN BRIDGE (16 0.000
IN DIAMETER)
EACH 0.000 0.00
15,390.00000 0.000 0.00
0660 614-42000 *MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETER) 1.000 1.000
EACH 0.000 0.00
34,462.74000 1.000 34,462.74
0660 MATERIAL ALLOWANCE LUMINAIRES OH SIGN BRIDGE 20" 0.000
MONOTUBE
EACH 0.000 0.00
404.00000 0.000 0.00
0660 MATERIAL ALLOWANCE ANCHOR BOLTS 0.000
EACH 0.000 0.00
2,450.00000 0.000 0.00
0660 MATERIAL ALLOWANCE MONOTUBE OVERHEAD SIGN BRIDGE (20 0.000
IN DIAMETER
EACH 0.000 0.00
25,450.00000 0.000 0.00
0665 614-42400 *MONOTUBE OVERHEAD SIGN BRIDGE (24 INCH DIAMETER) 4.000 4.000
EACH 0.000 0.00
47,078.10000 4.000 188,312.40
0665 MATERIAL ALLOWANCE ANCHOR BOLTS 0.000
EACH 0.000 0.00
3,200.00000 0.000 0.00
0665 MATERIAL ALLOWANCE ANCHOR BOLTS 0.000
EACH 0.000 0.00
3,200.00000 0.000 0.00
0670 614-72855 *TRAFFIC SIGNAL CONTROLLER CABINET 4.000 4.000
EACH 0.000 0.00
28,300.92000 4.000 113,203.68
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0670 MATERIAL ALLOWANCE CABINET 0.000
EACH 0.000 0.00
11,990.00000 0.000 0.00
0670 MATERIAL ALLOWANCE CABINET 0.000
EACH 0.000 0.00
11,990.00000 0.000 0.00
0670 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROL CABINET 0.000
EACH 0.000 0.00
11,990.00000 0.000 0.00
0675 614-72871 *L,OOP DETECTOR WIRE (PREFAB) SPECIAL 193.000 193.000
LF 0.000 0.00
15.56000 193.000 3,003.08
0680 614-72875 *LOOP DETECTOR WIRE 1,941.000 1,941.000
LF 0.000 0.00
2.65000 1,941.000 5,143.65
0685 614-72878 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 9.000 9.000
EACH 0.000 0.00
935.34000 9.000 8,418.06
0685 MATERIAL ALLOWANCE TRAFFIC SIG VECH DETECT AMP (LOOP 0.000
TY) ( 4 CHAN
EACH 0.000 0.00
703.50000 0.000 0.00
0690 614-85125 *IMPACT ATTENUATOR (QUADGUARD) (TAPERED) 2.000 2.000
EACH 0.000 0.00
28,509.00000 2.000 57,018.00
0695 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 3.000 3.000
EACH 0.000 0.00
6,528.00000 3.000 19,584.00
0700 614-87020 *OPTICAL TRANSCEIVER 13.000 13.000
EACH 0.000 0.00
7,204.26000 13.000 93,655.38
0700 MATERIAL ALLOWANCE OPTICAL TRANSCEIVER 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
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0705 614-87028 *VIDEO OPTICAL TRANSCEIVER 12.000 12.000
EACH 0.000 0.00
2,622.42000 12.000 31,469.04
0705 MATERIAL ALLOWANCE VIDEO OPTICAL TRANSCEIVER 0.000
EACH 0.000 0.00
2,172.08000 0.000 0.00
0710 614-87320 *CLOSED CIRCUIT TELEVISION 6.000 6.000
EACH 0.000 0.00
3,089.58000 6.000 18,537.48
0710 MATERIAL ALLOWANCE CCTV CAMERA COLOR 22X ZOOM 0.000
EACH 0.000 0.00
1,618.00000 0.000 0.00
0715 614-87325 *CLOSED CIRCUIT TELEVISION POLE 3.000 3.000
EACH 0.000 0.00
11,941.14000 3.000 35,823.42
0720 614-87350 *TEST FIBER OPTIC CABLE 1.000 1.000
LS 0.000 0.00
4,112.64000 1.000 4,112.64
0725 614-87406 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 6,795.000 6,795.000
LF 0.000 0.00
2.70000 6,795.000 18,346.50
0730 614-87496 *FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) 23,000.000 23,000.000
LF 0.000 0.00
3.77000 23,000.000 86,710.00
0735 614-87498 *FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) 3,500.000 3,500.000
LF 0.000 0.00
5.71000 3,500.000 19,985.00
0740 621-00450 DETOUR PAVEMENT 1,203.510 1,203.510
Sy 0.000 0.00
23.65000 1,203.510 28,463.01
0745 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00

51,285.00000 1.000 51,285.00
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0746 625-00001 CONST SURVEYING (HOUR) CONSTRUCTION SURVEYING (EXTRA) 157.500 157.500
HOUR 0.000 0.00
100.00000 157.500 15,750.00
0750 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
229,744.00000 1.000 229,744.00
0755 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
1,000.00000 1.000 1,000.00
0760 627-00002 *THERMOPLASTIC PAVEMENT MARKING 0.000 0.000
SF 0.000 0.00
1.22000 0.000 0.00
0765 627-00005 *EPOXY PAVEMENT MARKING 211.100 211.100
GAL 0.000 0.00
71.40000 211.100 15,072.54
0770 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 633.100 633.100
GAL 0.000 0.00
30.60000 633.100 19,372.86
0775 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 1,507.300 1,507.300
SF 0.000 0.00
9.18000 1,507.300 13,837.01
0780 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 8,382.000 8,382.000
SF 0.000 0.00
9.18000 8,382.000 76,946.76
0785 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 134.000 134.000
(WORD-SYMBOL)
SF 0.000 0.00
12.75000 134.000 1,708.50
0790 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 80.000 80.000
(XWALK-STOPLINE
SF 0.000 0.00
10.20000 80.000 816.00
0795 630-00000 *FLAGGING 1,320.000 1,320.000
HOUR 0.000 0.00

19.38000 1,320.000 25,581.60
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0800 630-00003 *UNIFORMED TRAFFIC CONTROL 245.000 245.000
HOUR 0.000 0.00
45.90000 245.000 11,245.50
0805 630-00004 *TRAFFIC CONTROL VEHICLE 2.000 2.000
EACH 0.000 0.00
2,550.00000 2.000 5,100.00
0810 630-00007 *TRAFFIC CONTROL INSPECTION 298.000 298.000
DAY 0.000 0.00
51.00000 298.000 15,198.00
0815 630-00012 *TRAFFIC CONTROL MANAGEMENT 273.000 273.000
DAY 0.000 0.00
346.80000 273.000 94,676.40
0820 630-80001 *FLASHING BEACON (PORTABLE) 4.000 4.000
EACH 0.000 0.00
969.00000 4.000 3,876.00
0825 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 2.000 2.000
EACH 0.000 0.00
306.00000 2.000 612.00
0830 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 73.000 73.000
EACH 0.000 0.00
61.20000 73.000 4,467.60
0835 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 93.000 93.000
EACH 0.000 0.00
102.00000 93.000 9,486.00
0840 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 8.000
EACH 0.000 0.00
204.00000 8.000 1,632.00
0845 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 224.000 224.000
SF 0.000 0.00
19.38000 224.000 4,341.12
0850 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 4.000
EACH 0.000 0.00

9,180.00000 4.000 36,720.00
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0855 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 3.000
TYPE)
EACH 0.000 0.00
1,122.00000 3.000 3,366.00
0860 630-80360 *DRUM CHANNELIZING DEVICE 315.000 315.000
EACH 0.000 0.00
61.20000 315.000 19,278.00
0865 630-80370 CONCRETE BARRIER (TEMPORARY) 14,870.400 14,870.400
LF 0.000 0.00
4.00000 14,870.400 59,481.60
0870 630-80380 *TRAFFIC CONE 400.000 400.000
EACH 0.000 0.00
8.16000 400.000 3,264.00
0875 630-80520 *MOBILE PAVEMENT MARKING ZONE 5.000 5.000
DAY 0.000 0.00
510.00000 5.000 2,550.00
0880 630-85010 IMPACT ATTENUATOR (TEMPORARY) 23.000 23.000
EACH 0.000 0.00
3,500.00000 23.000 80,500.00
0885 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0890 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 7,668.560 7,668.560
FA 0.000 0.00
1.00000 7,668.560 7,668.56
0895 700-70013 F/A CONCRETE INCENTIVE PAYMENT 35,436.450 35,436.450
FA 0.000 0.00
1.00000 35,436.450 35,436.45
0900 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0905 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,785.600 1,785.600
FA 0.000 0.00

1.00000 1,785.600 1,785.60
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0910 700-70025 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS-CONCRETE) -5,936.780 -5,936.780
FA 0.000 0.00
1.00000 -5,936.780 -5,936.78
0915 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0920 700-70033 F/A QUALITY INCENTIVE (SMOOTHNESS-ASPHALT) -647.680 -647.680
FA 0.000 0.00
1.00000 -647.680 -647.68
0925 700-70072 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 26,780.690 26,780.690
FA 0.000 0.00
1.00000 26,780.690 26,780.69
0930 700-70310 F/A LANDSCAPING (RESTORATION) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0935 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 392.500 392.500
FA 0.000 0.00
1.00000 392.500 392.50
0955 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
23,552.82000 1.000 23,552.82
0960 613-01200 2 IN ELEC COND (P) ADDITIONAL 2 INCH ELECTRICAL 10,728.000 10,728.000
CONDUIT FOR HOT LANES
LF 0.000 0.00
3.57000 10,728.000 38,298.96
0965 613-00201 2 IN ELEC COND (JACKED) ADDITIONAL 2 INCH ELECTRICAL 7,052.000 7,052.000
CONDUIT FOR HOT LANES
LF 0.000 0.00
4.59000 7,052.000 32,368.68
0970 900-00022 ADDED ITEM (SQUARE YARD)/ COLD WEATHER PROTECTION FOR 21,006.700 21,006.700
CONCRETE PAVEMENT
SY 0.000 0.00
1.47000 21,006.700 30,879.85
0975 210-02018 RELAY PIPE (18 IN) RELAY PIPE ( 18 INCH) 158.000 158.000
LF 0.000 0.00
26.52000 158.000 4,190.16
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0980 507-00100 CONC S AND D PAVE (REINF) CONCRETE SLOPE & DITCH 67.200 67.200
PAVING (REINFORCED)
cy 0.000 0.00
446.95000 67.200 30,035.04
0985 900-00007 ADDED ITEM (EACH)/ PROTECTION FOR ITS CONDUIT 10.000 10.000
EACH 0.000 0.00
511.84000 10.000 5,118.40
0990 900-00012 ADDED ITEM (FOOT)/ EROSION CONTROL (SILTSOXX) 108.000 108.000
LF 0.000 0.00
5.94000 108.000 641.52
0995 900-00014 ADDED ITEM (LUMP SUM)/ EXTRA COST FOR PIPE JACKING 1.000 1.000
LS 0.000 0.00
5,666.30000 1.000 5,666.30
1000 614-10320 SYSTEM INTERGRATION AND TESTING SYSTEM INTEGRATION AND 1.000 1.000
TESTING
LS 0.000 0.00
25,140.92000 1.000 25,140.92
1005 900-00014 ADDED ITEM (LUMP SUM)/ GUARDRAIL TYPE 7 (STYLE CE) 1.000 1.000
FOOTING
LS 0.000 0.00
12,600.00000 1.000 12,600.00
1010 900-00014 ADDED ITEM (LUMP SUM)/ REMOVAL & DISPOSAL OF CONCRETE 1.000 1.000
PIER COLUMN AND FOOTING
LS 0.000 0.00
5,986.45000 1.000 5,986.45
1015 900-00006 ADDED ITEM (DOLLAR)/ OVERWIEGHT LOADS (HBP) -1,084.000 -1,084.000
DOL 0.000 0.00
1.00000 -1,084.000 -1,084.00
1020 900-00005 ADDED ITEM (DAY)/ ADDITIONAL OVERHEAD COST 238.000 238.000
DAY 0.000 0.00
489.72000 238.000 116,553.36
1025 900-00014 ADDED ITEM (LUMP SUM)/ COUNTER WEIGHTS FOR HIGHT MAST 1.000 1.000
LIGHT
LS 0.000 0.00
670.03000 1.000 670.03
1030 900-00014 ADDED ITEM (LUMP SUM)/ CHANGE OF WIRE SIZE 1.000 1.000
LS 0.000 0.00

394.17000 1.000 394.17
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1035 900-00006 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION -1,650.000 -1,650.000
DOL 0.000 0.00
1.00000 -1,650.000 -1,650.00
1040 900-00005 ADDED ITEM (DAY)/ FAILURE TO PERFROM EROSION CONTROL -27.000 -27.000
DAY 0.000 0.00
500.00000 -27.000 -13,500.00
1045 900-00014 ADDED ITEM (LUMP SUM)/ ASPHALT CORING NB I-25 1.000 1.000
LS 0.000 0.00
358.03000 1.000 358.03
1050 900-00014 ADDED ITEM (LUMP SUM)/ DRILL DOWEL AND TIE BARS 1.000 1.000
LS 0.000 0.00
4,593.03000 1.000 4,593.03
1055 900-00014 ADDED ITEM (LUMP SUM)/ RESET SIGN STRUCTURE AND VMS 1.000 1.000
LS 0.000 0.00
20,985.01000 1.000 20,985.01
1060 202-00001 REM STRUCTURE ITEM 202--REMOVAL OF SIGN STR. CAISSON 1.000 1.000
(1' BELOW PAVEMENT)
EACH 0.000 0.00
2,250.00000 1.000 2,250.00
1065 202-00035 REM PIPE ITEM 202--REMOVAL OF PIPE (TRENCH DRAIN) 240.000 240.000
LF 0.000 0.00
35.00000 240.000 8,400.00
1070 206-01781 SHORING (A 1) 1.000 1.000
LS 0.000 0.00
3,453.00000 1.000 3,453.00
1075 208-00015 SAND BAG 0.000 0.000
EACH 0.000 0.00
5.00000 0.000 0.00
1080 412-01200 CONC PVMT (12 IN) 516.800 516.800
Sy 0.000 0.00
70.63000 516.800 36,501.58
1085 604-25005 VANE GRATE INLET (5 FT) 6.000 6.000
EACH 0.000 0.00

2,705.00000 6.000 16,230.00
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1090 604-30005 MH SLAB BASE (5 FT) 2.000 2.000
EACH 0.000 0.00
4,096.00000 2.000 8,192.00
1095 604-30015 MH SLAB BASE (15 FT) 1.000 1.000
EACH 0.000 0.00
12,810.00000 1.000 12,810.00
1100 606-00747 GDRAIL TY 7 (STY CD-HOV) (SPEC) 1,218.000 1,218.000
LF 0.000 0.00
142.00000 1,218.000 172,956.00
1105 613-10000 WIRING 1.000 1.000
LS 0.000 0.00
11,070.00000 1.000 11,070.00
1110 614-32400 MONOTUBE OVERHEAD SIGN CANT (24 IN DIA) 2.000 2.000
EACH 0.000 0.00
29,000.00000 2.000 58,000.00
1115 614-41600 MONOTUBE OVERHEAD SIGN BRDG (16 IN DIA) 2.000 2.000
EACH 0.000 0.00
32,500.00000 2.000 65,000.00
1120 614-87424 FIBER OPTIC CABLE (S MODE) (24 S) 11,480.000 11,480.000
LF 0.000 0.00
3.20000 11,480.000 36,736.00
1125 626-00000 MOBILIZATION 0.000 1.000
LS 0.000 0.00
70,370.00000 1.000 70,370.00
1130 630-80370 CONC BARRIER (TEMP) 2,520.000 2,520.000
LF 0.000 0.00
12.23000 2,520.000 30,819.60
1135 900-00014 ADDED ITEM (LUMP SUM)/ TOLL GANTRY SPACE TRUSS 1.000 1.000
LS 0.000 0.00
84,000.00000 1.000 84,000.00
1140 900-00006  ADDED ITEM (DOLLAR)/ ENVIRONMENTAL LOGISTICS OF 0.000 0.000

COLORADO (ELC) (LIEN)
DOL 0.000 0.00

1.00000 0.000 0.00



CONTID: C13344 COLORADO DEPARTMENT OF TRANSPORTATION Page 25

PCN: 13344-BID ESTIMATE RUN 04/20/2006
PROJECT: IM 0253-168 ESTIMATE NO: 0022 07:47:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

1145 630-85006 IMPACT ATTEN (SAND FILL) (TEMP) SB HOV STA. 409+60, 1.000 1.000
RT.
EACH 0.000 0.00
5,884.93000 1.000 5,884.93
1150 900-00005 ADDED ITEM (DAY)/ ADJUSTED OFFICE OVERHEAD COST 306.000 306.000
DAY 0.000 0.00
53.28000 306.000 16,303.68
1155 900-00014 ADDED ITEM (LUMP SUM)/ MOBILIZE GUARDRAIL FORM 1.000 1.000
LS 0.000 0.00
1,859.04000 1.000 1,859.04
1160 900-00014 ADDED ITEM (LUMP SUM)/ RELOCATE & SPLICE FIBER OPTIC 1.000 1.000
CABLE ITS
LS 0.000 0.00
6,520.81000 1.000 6,520.81
1165 900-00014 ADDED ITEM (LUMP SUM)/ EXTRA LABOR FOR ELEC. POWER 1.000 1.000
SIGN STR E-17-ZR
LS 0.000 0.00
849.36000 1.000 849.36
1170 900-00014 ADDED ITEM (LUMP SUM)/ TRUCKING & DUMP FEES 1.000 1.000
LS 0.000 0.00
4,214.21000 1.000 4,214.21
1175 900-00014 ADDED ITEM (LUMP SUM)/ CONCRETE PAVEMENT PREP 1.000 1.000
LS 0.000 0.00
18,137.00000 1.000 18,137.00
1180 210-04020 MODIFY INLET ADDITIONAL DRAINAGE HOT LANES 1.000 1.000
EACH 0.000 0.00
500.76000 1.000 500.76
1185 412-01220 CONCRETE PAVEMENT (12 INCH) (FAST TRACK) ADDITIONAL 43.000 43.000
DRAINAGE HOT LANES
sy 0.000 0.00
177.74000 43.000 7,642.82
1190 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 70.000 70.000
ADDITIONAL DRAINAGE HOT LANES
LF 0.000 0.00
107.80000 70.000 7,546.00
1195 604-25005 VANE GRATE INLET (5 FOOT) ADDITIONAL DRAINAGE HOT 3.000 3.000
LANES
EACH 0.000 0.00

3,540.37000 3.000 10,621.11
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PCN: 13344-BID ESTIMATE RUN 04/20/2006
PROJECT: IM 0253-168 ESTIMATE NO: 0022 07:47:50
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

1200 626-00100 MOBILIZATION (WITHOUT AUTOPAY) ADDITIONAL DRAINAGE HOT 1.000 1.000
LANES
LS 0.000 0.00
7,700.00000 1.000 7,700.00
1205 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL COST FOR SPACE TRUSS 1.000 1.000
LS 0.000 0.00
8,660.84000 1.000 8,660.84
1210 900-00021 ADDED ITEM (SQUARE FOOT)/ SIGN PANEL CLASS III 40.000 40.000
(FURNISH ONLY)
SF 0.000 0.00
14.20000 40.000 568.00
1215 900-00014 ADDED ITEM (LUMP SUM)/ REPAIR CONDUIT AT HIGH MAST 1.000 1.000
LIGHT
LS 0.000 0.00
1,305.80000 1.000 1,305.80
1220 900-00014 ADDED ITEM (LUMP SUM)/ CHANGE ORDER NO. 36 0.000 0.000
LS 0.000 0.00
1.00000 0.000 0.00
1225 900-00014 ADDED ITEM (LUMP SUM)/ CHANGE ORDER NO. 36 1.000 1.000
LS 0.000 0.00
2,272.69000 1.000 2,272.69
1230 900-00006 ADDED ITEM (DOLLAR)/ SUBCONTRACTOR LIEN - R & D 0.000 0.000
PIPELINE
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 7,264,070.05 $ 0.00$ 7,334,440.05
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0940 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,200.00000 1.000 12,200.00
0945 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,000.00000 1.000 8,000.00
0950 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT $ 21,200.00 $ 0.00$ 21,200.00

PROJECT TOTAL CURRENT AMT § 7,285,270.05 $ 0.00 s 7,355,640.05



